

Amendment 86

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 86 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 12th day of August, 2010, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of Vix-ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate ERG for the work necessary to update system reports to include Passenger Headcount values in the ORCA Activity Report for Kitsap Transit (KT) bus routes. This work is performed per CR-002469.
- C. The Parties agree that the Work necessary to modify the ORCA Activity Report will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to modify the ORCA Activity Report to include Passenger Headcount values for KT bus routes:

- (a) Update document SEA-00833 RFCS Reporting Requirements (DR111).
- (b) Version document SEA-00833 RFCS Reporting Requirements (DR111).
- (c) Update document SEA-02139 DDU Event Counters
- (d) Version document SEA-02139 DDU Event Counters
- (e) Modify query logic for RV_COUNTER_ACTIVITY view
- (f) Update Non Fare Card Activity by Route report template
- (g) Implement Non Fare Card Activity by Route report to RTB
- (h) Test Non Fare Card Activity by Route report on RTB
- (i) Promote None Fare Card Activity by Route report to Production

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 86


To perform the work necessary to modify the ORCA Activity report for Kitsap Transit	
TOTAL	\$2591

Section 3.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment eighty-six shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

By: 
Its: VICE PRESIDENT
Date: 10th Aug, 2010
IN PRESENCE

The Agencies

By: 
Their: ORCA Operations Manager
On behalf of the Agencies
Date: August 12, 2010

Signed by ERG Transit Systems (USA) Inc by its attorney Elaine Aulgur pursuant to Power of Attorney dated 18 June 2010:

Elaine Aulgur

In the presence of:

Witness Signature

Witness name: _____